
Scofield Yard and Park Landfill Capping Project Progress – April 25, 2016 
 
Landfill Liner: 
  
Liner material has been installed over a large portion of the site. Contractor in 
process of moving large stockpiles of material so the rest of the liner can be 
installed. The logistics of this was reviewed at a job meeting yesterday. 
  
Prior to liner installation, survey grades need to be independently verified. 
Additionally, material below the liner has to be properly compacted. An 
independent testing company verifies compaction. 
  
Material Processing: 
  
The Contractor needs additional material for asphalt pavement base. This is being 
imported and processed for this purpose. This operation is ongoing for a few 
more weeks.  
  
The Contractor also requires additional topsoil and soil above the liner which will 
be imported to supplement what is already being screened on site. 
  
Landscape: 
  
The Contractor is scheduling the landscaper to begin work on the site this week. 
The first operation will be hydro seeding of the slopes for stabilization. 
  
Based on the funds requested in the 16/17 capital budget, a 3 year landscape 
maintenance contract to control invasive species is being bid. 
  
Schedule: 
  
The City was advised by the Contractor that the scheduled date of substantial 
completion is May 31st. Please note that this is weather dependent. The 
Contractor has a considerable amount of work remaining to complete but has 
demonstrated significant progress. This is noticeable on the site. 
 


