
 

 
 

PROJECT UPDATE 

PERNA LANE AREA SEWER PROJECT 

July 8, 2024 

Please know there is change to the construction schedule previously posted. 

 

CTDOT has approved work to begin on High Ridge Road.  High Ridge Road excavation will begin 

Wednesday, 7/10.  Work will be performed in the section of roadway north of the Merritt Parkway.  

All work is limited to 8:30AM – 4PM, Monday thru Friday.  

 

There will be one lane traffic in the area of construction.  Traffic officers will be on site to direct 

traffic. We will make every effort to mitigate traffic tie-ups. 

  
The construction schedule has been updated by Grasso and is as follows: 

 

TASK         START – FINISH 

    

Project Duration (340 Days) …………………….…4/15/24 – 8/1/25 

General Submittals and Material Procurement…......4/22/24 – 10/18/24 

High Ridge Road…………………………………....7/10/24 – 4/4/25 

Perna Lane…………….…………………………….6/11/24 – 10/18/24 

Somerset Lane………………………………………7/22/24 - 10/23/24  

Hampton Lane………………………………………8/5/24 – 10/30/24 

Dzamba Grove………………………………………8/14/24 – 11/5/24 

Brantwood Lane………………………………….….8/28/24 – 10/2/24 

Willard Terrace………………………….……….….8/12/24 – 4/21/25 

Marva Lane………………………………………….1/6/25 – 5/16/25 

Pine Hill Terrace…………………………………….1/20/25 – 5/16/25 

Turn of River Pump Sation………………………….10/15/24 – 5/9/25 

Perna Lane Pump Station……………………………10/14/24 – 3/28/25 

Milling Overlay Paving and Site Restoration…….….4/1/25 – 8/1/25 

 

The work on the streets outlined in the schedule above includes installing the sanitary sewer, sewer laterals from 

the main sewer to the property lines and manholes; installing the storm sewer, catch basins and manholes; and 

trench repair.  The final site restoration includes curb replacement, reconstructing existing driveway aprons, 

milling and paving, reset or replace site amenities, topsoil and seed areas, miscellaneous site cleanup and 

demobilization. This schedule is subject to change due to weather or unforeseen conditions/conflicts found during 

construction.

 

Please remember homes CANNOT connect to the new sanitary sewer system until the sewers and pump stations are 

completed, tested, and accepted.  Based on the schedule provided, this will not be before May 2025.   

 

WPCA will have a representative, Dave Toohey, on site full time to observe the construction. If you have any 

questions, you can ask him at any time. 

 

Updates will be posted on the WPCA website at:  

https://www.stamfordct.gov/government/operations/water-pollution-control-authority/perna-lane-sewer-project/-

folder-2132.  

 

If you have any questions or comments please contact Ann Brown, Supervising Engineer, at (203) 977-5896 or 

abrown2@stamfordct.gov.  Thank you, in advance, for your cooperation and patience. 
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