
 

 
PROJECT UPDATE 

PERNA LANE AREA SEWER PROJECT 

October 22, 2024 

High Ridge Road - Grasso encountered rock on High Ridge Road which has slowed down production. 
CTDOT requires the State roads to be paved with a smooth finish for plowing before the asphalt plants 
close.  The asphalt plants in CT can close any time from now to mid-November, so Grasso has decided 
to stop working on High Ridge Road and overlay the temporary paving within the pipe trench with a 
smoother surface of asphalt for the winter season.  They will resume in the spring. 
 
Local Roads - For the next few weeks, Grasso will continue sewer installation on Hampton Lane and 
Dzamba Grove.  There was a great deal of rock encountered on Somerset Lane which has slowed down 
progress on the that road.  Grasso will move the crew from High Ridge Road to Willard Terrace to begin 
sewer installation on local roads.  Anyone on Willard Terrace should place their stakes at the curb 
where they want the sewer lateral stub left for their property. If you did not get a stake or cannot find 
your stake, please email me and I will make sure you get one.   
 
Assessment Cost - The sewer assessment charge is the sewer related costs for design and construction 
of the sanitary sewers and is shared between the homeowners (40%) and the SWPCA (60%). Once the 
project is complete and we are certain of all the costs, we can provide a sewer assessment to the 
homeowners.  All the costs will be looked at.  There may be some extra costs for items such as 
unexpected rock excavation but there may also be credits for project items not used during 
construction. 
 
The total cost will be divided by the total number of sewer units in Phase 1 and this will give us a cost 
per sewer unit.  The assessment is based on a “Sewer Unit” system.  For residential properties, a sewer 
unit is calculated based on the number of bathrooms in a residence.  A residential dwelling with two 
full baths or less is assigned a minimum of one (1) sewer unit. Residences with more than two full 
baths are assigned an additional one half (0.5) sewer unit for each additional full bath and one quarter 
(0.25) sewer unit for each additional half bath. Each homeowner will pay a share based on their 
number of sewer units. The assessment is payable over 15 years. All project costs should be known 
within a few months after the project ends and the assessment costs can then be calculated.   
  
Connection to the System – You CANNOT connect to the system until the sewers, pump stations and 
force main for the entire Phase 1 project are in place and tested.  This will be in 2025.  You will be given 
advanced notice for the connection.   
 
WPCA has a representative, Dave Toohey, on site full time to observe the construction. If you have any 
questions, you can ask him at any time. 
 
Updates will be posted on the WPCA website at:  
https://www.stamfordct.gov/government/operations/water-pollution-control-authority/perna-lane-
sewer-project/-folder-2132.  
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If you have any questions or comments please contact Ann Brown, Supervising Engineer, at (203) 977-
5896 or abrown2@stamfordct.gov.  Thank you, in advance, for your cooperation and patience. 
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