

Date Prepared	12/9/2015	
Project Name	<b>Stamford Interdistrict IB Magnet Extension; K-8</b>	
	<b>OSF No. 135-0277 / MAG / PF / EA</b>	
Project Number	61860.00	
Subject	Building Committee Meeting Phases I-IV	
Meeting Location	<b>Stamford Government Center – 7th Floor Conference Room</b>	
Meeting Date	12/9/2015	
Prepared By	Tina Greco, AIA Project Manager	t.greco@perkinseastman.com
	T: 203.251.7419	F: Fax Number
Participants	Full Team (participant attendance to be recorded in meeting minutes)	

Item	Description
1)	<b>Phases I and II: Review bids and compare to estimates</b>
2)	<b>Phases I and II status of:</b> <ul style="list-style-type: none"> <li>- Demolition</li> <li>- Tree Removal</li> <li>- HPAC and HABS reports</li> <li>- FF&amp;E, Playscape and Technology Bidding</li> </ul>
3)	<b>Phases III and IV: review of contract amendment</b> <ul style="list-style-type: none"> <li>- Presentation to City Boards</li> <li>- EDO 49R and Amended Ed Specs</li> <li>- Site Concept Status for K-8, 900 students</li> <li>- Schedule Public Meeting</li> <li>- Approval of RFP to go for Code Reviewer</li> <li>- Review artifacts and memorabilia in Existing Building</li> </ul>
4)	<b>Next Meeting</b>

cc: