

City of Stamford
School Building Committee
Meeting Minutes of October 20, 2015
Government Center, Engineering Conference Room

Committee Members:

R.Demarco

L.Casolo

D.Woods

P.Rauh

N.Ormsby

R.Lyons (part time)

Presenter:

Joe Banks, Perkins Eastman, Project Architects

Project: Phase I, Expansion of Environmental Magnet - Rogers Baccalaureate Program

- Meeting called to order at approximately 11:10 a.m.
- Discussion of proposed Phase 1 plans for K-1 to occupy by August 2016; and K-2 August 2017.
- Joe Banks presented a Power Point of site and floor plans and described the project.
- Budget is \$4 million for Phase I w/FF&E.
- Out to Bid 11/12/15.
- Contract in January with abatement included.
- Meeting with State SFU 10/28 for approval to go out to bid.
- Only the ground floor is accessible; future phases will have ADA throughout the complex.
- Brief discussion of site logistics given the amount of walkers and car riders vs. the bus loop.
- It should be noted that classes that are coming from other schools should theoretically have their furniture come with them.
- Per the Muni Code General Statutes, SBC is supposed to review and approve 'Preliminary' before this Final Review. All voted to have the previous workshops and presentations take the place of the preliminary review since Bldg., Engineering, Fire and BOE were part of them.
- Motion made to accept plans as submitted. Properly moved and seconded. Unanimously approved 10/20/15.
- Meeting adjourned at 12:00.

Respectfully submitted

/sp