

BOCCUZZI PARK PROJECT SCHEDULE

September 2016

Public Planning Meeting #1 – Strengths/Weaknesses/Opportunities/Threats (SWOT) Analysis

- **Tuesday, September 27, 2016, 6:30-8:30 p.m.**, Stamford Government Center, 888 Washington Blvd., 6th floor Training Room

November

Stantec meetings with individuals/small groups

- **Thursday, November 3, 2016, 7:30 a.m. to 3:30 p.m.**, Stamford Government Center, 7th floor, Engineering conference room
- **Wednesday, November 30, 2016, 6-8:30 p.m.**, Chester Addison Community Center

December

City Staff review of Stantec progress

*****Holiday Break*****

January 2017

City Staff review of Stantec progress

February

City Staff review of Stantec progress

March

Public Planning Meeting #2 – Review of Park Design Alternatives

- **Wednesday, March 1, 2017, 6:30-8:30 p.m.**, Stamford Government Center, 888 Washington Blvd., 6th floor Training Room

April

Public Planning Meeting #3 – Presentation of Final Design (date to be announced)