
City of Stamford Narrative / AMEC / Import Export Operation 

 Scofield Landfill / 03.02.16 

 

The City of Stamford and AMEC Construction have had recent discussions regarding processing of 
material at the Scofield Landfill.  The following is a brief narrative describing the import and export of 
materials from the Scofield Landfill and the processing required to fulfill the landfill specifications.  

The processing of raw materials, either already on the site, or imported to the site, requires several 
operations known as scalping, crushing and screening.   

Each operation specific to the landfill project creates a by – product of materials that does not either fit 
the material specifications required to fulfill the capping of the site, or it produces substantially more 
material than the site requires.  After 12/31/2015, the contractor’s original completion date, the 
contractor was advised to stop material processing other than that created as a result of by‐product 
specific for their off‐site projects.  

Both conditions require the exporting of materials off the project site.  The size limitation of the site, 
together with the requirement to access the entire site to install the impervious membrane, mandates 
that the materials be trucked off the project site, creating working room to complete the project.   

The removal of materials is required to complete the project. The materials that are being exported, do 
not fit the specified parameters of the project requirements, or are in excess of the required quantities.  

All quantities of material noted will have ( 2 ) major factors associated when  determining the amount of 
materials required. 

1.) Compaction factor :  Each product, dependent upon its specified makeup, has a compaction 
factor.  If the end result is required to be a 6” layer of material, each type of material will 
compact to a different degree.  Each material will have a different compaction factors involved 
when determining how much material is required to accommodate the project.  
 

2.) Processing factor : Each individual product, required on the project, has a “ processing factor “  
This  processing factor is the amount of material required to produce a quantity of the approved 
specified material. 
The processing procedures of scalping, screening and crushing require substantially more raw 
material to produce the net quantity of specified material.  The additional material is required 
due to the fact that substantial material is wasted to produce materials specified on the project.   
Each different material will have a different processing factor involved.   

Products required on the Scofield Landfill site : 

Membrane cushion layer :  This layer of material is a (½” minus sand ) that must be manufactured out of 
the existing materials on the site, or material imported to the site.  The specification of this material is 
stringent and is made by  both scalping the existing materials as well as mixing this material with 
crushed concrete and or stone to properly create the specified particle sizes required.  This cushion layer 
is a 6” compacted layer of material.   

Membrane upper cushion layer:  This layer of material is similar to the membrane cushion layer except 
for the fact that this material is above the membrane.  Any material above the membrane must be a 
clean tested material and accepted by the City of Stamford.  The quantities and the factors would be the 
same for this material and is also a combination of existing material on site and imported material.   

Upper Vegetative layer :  This layer of material is a ( 3” minus material ) that must be manufactured 
from materials on the site, as well as material imported to the site. This material is placed over the 
membrane upper cushion layer and ranges in depth from a minimum of 2 ft to an approximate 
maximum of 8 ft.  


